

Title		Effort	Oct 22 - Oct 28		Oct 29 - Nov 4	Nov 5 - Nov 11	Nov 12 - Nov 18	Nov 19 - Nov 25	Nov 26 - Dec 2	Dec 3 - Dec 9
▼ 1)	Objective 1: Project Proposal (ALL)	1w	▼							
	• 1.1) Finalize Use Cases	1d								
	• 1.2) Project Proposal Completion	1d								
	• 1.3) ER diagram and Schema	1d								
	• 1.4) Finalize Scope of Project	1d								
	• 1.5) Setup Git Repository (Sam)	1d								
▼ 2)	Objective 2: Basic Implementation	24w	▼							
▼ 2.1)	Page Layout (ALL)	1w	▼							
	• 2.1.1) Sketch Ideas as Group	1w								
▼ 2.2)	Webpages In HTML	18w			▼					
	• 2.2.1) Homepage (ALL)	3w								
	• 2.2.2) Profile (Presley)	1w								
	• 2.2.3) Cart (Sam)	1w								
	• 2.2.4) Categories (Gabe)	1w								
	• 2.2.5) Product Review (Ian)	2w								
	• 2.2.6) Login/Signup (Presley)	2w								
	• 2.2.7) Product (Gabe)	2w								
	• 2.2.8) Build/Edit (Sam)	2w								
	• 2.2.9) Product Search Results (Ian)	2w								
	• 2.2.10) Purchase History (Sam & Presley)	2w								
	• 2.3) Full Schema Implementation (ALL)	1w								
▼ 2.4)	Queries	4w			▼					
	• 2.4.1) Cart (Sam)	1w								
	• 2.4.2) Categories (Gabe)	1w								
	• 2.4.3) Search Results (Ian)	1w								
	• 2.4.4) Purchase History (Presley)	1w								
• 3)	Objective 2.5: Thanksgiving Catchup (ALL)	1w								
▼ 4)	Objective 3: Beautification	7w						▼		
▼ 4.1)	Style Sheets	3w						▼		
	• 4.1.1) Bootstrap	1w								
	• 4.1.2) Colors/Logos	1w								
	• 4.1.3) Implementing Agreed Layout	1w								
▼ 4.2)	Editor View	3w						▼		
	• 4.2.1) Three.js View (Sam)	1w								
	• 4.2.2) Editor CSS (Gabe)	1w								
	• 4.2.3) JQuery Elements (Sam & Gabe)	1w								
	• 4.3) Logo/Fonts (ALL)	1w								
▼ 5)	Objective 4: Presentation (ALL)	2w							▼	
	• 5.1) Powerpoint	1w								
	• 5.2) Live Demo	1w								